
Project 17 Trip Schedule
TRIP ACCOUNTING CODES LAUNCH T/O EQUIPMENT
OCTOBER PPL DYS U/D

LF1 LFT 03-I (Snorkle) 9395-A2ORC 6-Oct 11-Oct 6
LF2 LFT 03-I (Shock) 9395-A2ORC 15-Oct 18-Oct 4

1 CGS 03-1 9395-A1URF 10-Oct 24-Oct 15 0 4 Row
2 AQFB 03-I 9395-A0NRA 12-Oct 24-Oct 13 4 Row

EX1 STG-03-I 9395-A1URK 24-Oct 8-Nov 16 0 5 Row
8-Nov 13-Nov 6 22', 17'-G, SP

LCR1 DSF-LCR 03-1 9395-A2ORB 21-Oct 1-Nov 14 helicopter support
November
December

EX2 STG-03-II 9395-A1URK 16-Dec 22-Dec 5 7 FR
January PPL DYS

3 STG-03-III 9395-A1URG 10-Jan 21-Jan 12 FR
EX3 MR 03-I 9395-A1URK 15-Jan 31-Jan 17 2 WN, FR, 5-SP

4 TEM 03-I 9395-A2ORD 18-Jan 29-Jan 12 2-22'
February

EX4 STG-03-IV 9395-A1URK 8-Feb 20-Feb 6 12 FR
EX5 REDD 03-1 9395-A1URK 9-Feb 16-Feb 7 Cofelt, 2-SP, bp
EX6 MR 03-II 9395-A1URK 12-Feb 28-Feb 19 17 2 WN, FR, 5-SP

March PPL DYS

EX7 REDD 03-II 9395-A1URK 9-Mar 16-Mar 7 Cofelt, bp
EX8 MR 03-II 9395-A1URK 11-Mar 27-Mar 17 2 WN, FR, 5-SP

5 CGS 03-II 9395-A1URF 15-Mar 31-Mar 17 FR, 17' (Webb)
6 STG 03-V 9395-A1URG 27-Mar 7-Apr 12 USGS, 22'
7 AMWG 29-Mar 5-Apr 8 2 WN, FR, 22'

LCR2 DSF-LCR 03-II 9395-A2ORB 31-Mar 11-Apr 14 helicopter support
April PPL DYS

8 TEM 03-II 9395-A2ORD 3-Apr 18-Apr 16 6 ROW
9 DSF 03-I (Shock) 9395-A2ORB 7-Apr 24-Apr 18 FR, 22', 2-SP
10 KAS 03-I 9395-A1URA 11-Apr 23-Apr 10 13 4 ROW

EX10 EXFL REDD 03-III 9395-A1URK 14-Apr 20-Apr 7 Cofelt, bp
EX11 EXFL REDD 03-IV 9395-A1URK 21-Apr 1-May 11 22', SP
EX12 EXFL: FIST 03-II 9395-A1URK 26-Apr 13-May 18 5 ROW
LF3 LFT 03-II 9395-A2ORC 28-Apr 30-Apr 3 2-SP, cofelt

LCR3 DSF-LCR 03-III 9395-A2ORB 28-Apr 9-May 14 helicopter support
May PPL DYS

11 TEM 03-III 9395-A2ORD 1-May 16-May 16 6 ROW
12 DSF 03-II (Combo) 9395-A2ORB 3-May 21-May 19 2-WN, 4-SP

EX13 EXFL STG 03-VI 9395-A1URK 4-May 19-May 16 FR, 22'
13 TVM 03-I 9395-A2ORE 19-May 23-May 4 FR, 22'
14 TVM 03-II 9395-A2ORE 29-May 12-Jun 15 4 ROW

June

15 TEM 03-IV (bird only) 9395-A2ORD 5-Jun 20-Jun 16 3 ROW
16 STG 03-VII 9395-A1URK 6-Jun 17-Jun 12 FR
17 DSF 03-III (Net-agg.) 9395-A2ORB 14-Jun 1-Jul 13 FR, 22', 2-SP

EX14 EXFL: AQFB 03-I 9395-A1URK 19-Jun 30-Jun 12 22',  2 ROW
18 TEM 03-V 9395-A2ORD 26-Jun 11-Jul 16 4 ROW



July

EX14 EXFL STG 03-VIII 9395-A1URK 9-Jul 18-Jul 9 FR
EX15 EXFL MR 03-IV 9395-A1URK 16-Jul 1-Aug 17 2 WN, FR, 5-SP

August

LF4 LFT 03-III 9395-A2ORC 4-Aug 8-Aug 5
19 STG 03-IX 9395-A1URK 9-Aug 18-Aug 9 22'

EX16 EXFL MR 03-V 9395-A1URK 13-Aug 29-Aug 17 2 WN, FR, 5-SP
20 PA-Navajo 16-Aug 22-Aug 7 USGS, FR
21 TEM 03-VI 9395-A2ORD 21-Aug 5-Sep 16 6 ROW
22 KAS 03-II 9395-A1URA 29-Aug 10-Sep 13 4 ROW

Sept

EX17 EXFL MR 03-VI 9395-A1URK 10-Sep 26-Sep 17 2 WN, FR, 5-SP
23 STG 03-X 9395-A1URK 11-Sep 22-Sep 9 FR
24 DSF 03-IV (Sein) 9395-A2ORB 13-Sep 30-Sep 18 4 ROW

LCR4 DSF-LCR 03-IV 9395-A2ORB 15-Sep 26-Sep 14 helicopter support
25 TVM 03-III 9395-A2ORE 18-Sep 2-Oct 15 4 ROW
26 PA-Hopi 26-Sep 9-Oct 15 4 ROW

October



NOTES

switch boats @ diamond creek
plus 3 days downstream in 14' boat

dates changed to accomocate AMWG
canceled, R &C permit revoked by NPS

dates changed to accommodate AMWG

pending R&C permit approval

continuation from Diamond with STG 03-VI



tentative dates


